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06/20/09 Statement of Ongoing Contracts as of 07/03/09

08District

08-RIV-10-.2/6.7

08-RIV-10-4.3/0

08-RIV-10-8.1/24.2

08-RIV-10-25.1/44.5

08-RIV-10-52.3/57

08-RIV-10-56.7/0

Fed Aid

HB4N

HA26

HA27

HM1

HB1

HB4N

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY ABOUT 1 MILE EAST

OF CALIMESA IN BEAUMONT AT  BROOKSIDE

SAFETY ROADSIDE REST AREA

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

IN RIVERSIDE COUNTY IN AND NEAR  PALM

SRINGS AND CATHEDRAL CITY AND

THOUSAND PALMS FROM 0.1 MI WEST OF

ROUTE 111/10 SEPARATION

IN RIVERSIDE COUNTY IN INDIO FROM

JEFFERSON STREET OVERCROSSING TO

ROUTE 10/111 SEPARATION

IN RIVERSIDE COUNTY IN INDIO 0.2 MI

WEST TO 0.2 MI ESAT OF GOLF CENTER

PARKWAY OVERCROSSING

Description 

INSTALL VEHICLE DETECTION STATIONS

UPGRADE SAFETY ROADSIDE REST AREA

CONSTRUCT BARRIERS

COLD PLANE AND OVERLAY WITH RHMA

INSTALL MEDIAN BARRIER

INSTALL TRAFFIC SIGNALS

Type Of Work

STEINY AND COMPANY INC

DREAMBUILDER

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

D.C. HUBBS CONSTRUCTION

P T M GENERAL ENGINEERING

SERVICES INC

Contractor

BALDWIN PARK CA 917060993

PLACENTIA, CA  92870

CORONA, CA 92878-2229

RIVERSIDE CA 925092405

YUCAIPA, CA  92399

RIVERSIDE CA 925137745

(626)338-9923

 

 

(951)684-5360

 

(951)710-1000

RAMOS, MOISES

NGUYEN, VU

FATHI, ALI

FATHI, ALI

Resident
Engineer

(951)232-6293

(909)825-2753

(951)232-7259

 

(951)232-7259

 

 $3,130,942

 $241,061

 $14,901,698

 $4,764,990

 $961,927

 $498,098

Bid + CCOs

 $2,687,330

 $242,719

 $11,384,281

 $0

 $960,990

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/01/08

11/24/08

02/01/08

04/14/09

12/12/08

06/09/09

Awarded

05/30/08

12/10/08

03/07/08

04/29/09

01/05/09

06/24/09

Approved

06/30/09

06/05/09

09/08/09

05/28/09

Est Comp

 100%

 100%

 75%

 0%

 100%

 0%

%Time

 86%

 100%

 76%

 0%

 100%

 0%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

08-0K5004

08-0F3504

08-1A9904

08-0L6704

08-0H9904

08-0K1804

Contract 

  

  

ACIM-0010-(100)9

  

ACHS-0104-(059)E

  

  

  

--()

  

G 01-04 0-(9E)

  

  

  

  

  

--()

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 8100

1361 E. GARTEN DRIVE

P. O. BOX 2229

1995 AGUA MANSA ROAD

37306 VISTA VIEW

P O BOX 7745

1110-A RESEARCH DRIVE

850 VIA LATA SUITE

#100A

2781 W RAMSEY STREET,

SUITE 7

2351 WEST LUGONIA

AVE.

REDLANDS, CA 92374-4562

COLTON, CA 92324

BANNINE, CA 92220-3700

REDLANDS, CA 92374

Accepted

06/08/09

05/29/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
06/20/09 Statement of Ongoing Contracts as of 07/03/09

08District

08-RIV-10-60.9/74

08-RIV-10-/8.2

08-RIV-15-33.2/38.3

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-60-.4/8.4

Fed Aid

HM1

HA22

HM1

HE11

HB4N

HM3

Pgm Code

IN RIVERSIDE COUNTY NEAR COACHELLA

FROM 0.4 MI EAST OF ALL AMERICAN

CANAL TO 0.1 MI WEST OF HAZY GULCH

BRIDGE

IN RIVERSIDE COUNTY IN CALIMESA AND

BEAUMONT FROM COUNTY LINE ROAD

UNDERCROSSING TO PENNSYLVANIA AVENUE

UNDERCROSSING

IN RIVERSIDE CO IN AND NEAR CORONA

FROM TEMESCAL CANYON ROAD TO 0.4

MILES SOUTH OF ONTARIO AVENUE

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE CO NEAR RIVERSIDE AT

VARIOUS LOCATIONS FORM ROUTE 60/15

SEPARATION TO PACIFIC AVENUE

UNDERCROSSING

Description 

COLD PLANE

CONSTRUCT BRIDGE

REPLACE ASPHALT CONCRETE SURFACING

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

INSTALL VEHICLE DETECTION SYSTEMS

REMOVE AC AND CLEAN BRIDGE DECK

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT  ATTN: DAN

ENNIS

BEADOR CONSTRUCTION CO., INC.

ATTN: MR. WOLFGANG DEIGADO

GRANITE CONSTRUCTION COMPANY

BEADOR CONSTRUCTION CO. INC.

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

RIVERSIDE, CA  92509

CORONA, CA  92883

WATSONVILLE CA 95077

CORONA, CA 92883

SOUTH EL MONTE CA 91733

RANCHO CUCAMONGA CA 91730

 

 

(831)724-1011

 

(626)452-8658

(909)944-1037

VERLENGIA, ROMANO

KAWWA, JABRA

ABUGHARBIEH, IMAD

EBRAHAM, EBRAHAM

Resident
Engineer

(951)538-9810

(951)276-1938

 

(951)232-3610

(951)232-6263

 

 $1,989,500

 $40,031,329

 $454,440

 $13,724,356

 $1,120,000

 $585,943

Bid + CCOs

 $1,436,823

 $3,451,512

 $0

 $12,782,974

 $1,057,750

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/09/09

11/21/08

06/02/09

11/21/07

06/23/08

05/22/09

Awarded

03/23/09

12/30/08

06/12/09

12/13/07

07/18/08

06/09/09

Approved

06/30/09

10/21/10

12/14/09

06/30/09

Est Comp

 82%

 20%

 0%

 74%

 67%

 0%

%Time

 72%

 9%

 0%

 93%

 94%

 0%

% Work 

 

 

 

 

 

 

Message

08-0L9604

08-472304

08-0L7304

08-452204

08-0J7104

08-0L2604

Contract 

  

ACIM-0102-(254)8

SARR-0155-(152)E

STPL-5104-(032)N

  

  

  

--()

  01-55 1-(2E)

 510-4 03-()

  

  

  

  

--()

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

1995 AGUA MANSA ROAD

26320 LESTER CIRCLE

P O BOX 50085

26320 LESTER CIRCLE

9316 MABEL AVENUE

10641 FULTON COURT

2351 WEST LUGONIA

AVENUE SUITE #F

2023 CHICAGO AVENUE

SUITE B6

9225 STELLER COURT

STE B

1110-A RESEARCH DRIVE

REDLANDS, CA 92374-5014

RIVERSIDE, CA 92507

CORONA, CA 92883

REDLANDS, CA 92374-4562

Accepted

06/30/09

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

08District

08-RIV-60-7.1/12.1

08-RIV-60-8.8/11.8

08-RIV-79-16.6/0

08-RIV-79-34.5/0

08-RIV-91-.6/1.2

08-RIV-91-5.3/6.6

Fed Aid

HM4

HM3

HB1

HA42

HE11

HA25

Pgm Code

IN RIVERSIDE COUNTY IN AND NEAR

RIVERSIDE FROM 0.4 MILE WEST OF

VALLEY WAY UNDERCROSSING TO 0.2  MILE

WEST OF WEST JUNCTION RTE 

IN RIVERSIDE COUNTY IN RIVERSIDE AT

VARIOUS LOCATIONS FROM LA RUE STREET

OVERCROSSING TO ROUTE  60/215/91

SEPARATION

IN RIVERSIDE COUNTY IN WINCHESTER AT

SIMPSON ROAD

IN RIVERSIDE COUNTY AT GILMAN HOT

SPRINGS ROAD ABOUT 5.3 MILES SOUTH OF

BEAUMONT

IN RIVERSIDE COUNTY NEAR CORONA  FROM

1.0 KM EAST OF ORANGE AND RIVERSIDE

COUNTY LINE TO 1.4 KM  WEST OF ROUTE

91 AND 71 SEPARATIO

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

Description 

RESTRIPE AND PLACE PAVEMENT MARKERS

TREAT BRIDGE DECK

INSTALL TRAFFIC SIGNAL AND RESTRIPE

INSTALL DRAINAGE INLETS

REPLACE EXISTING BRIDGE

PLANTING AND IRRIGATION

Type Of Work

CHRISP COMPANY

J MC LOUGHLIN ENGINEERING CO

INC

P T M GENERAL ENGINEERING

SERVICES INC

DREAMBUILDER

SEMA CONSTRUCTION, INC.

P AND D LANDSCAPE MANAGEMENT

SERVICES

Contractor

FREMONT CA 94539

RANCHO CUCAMONGA CA 91730

RIVERSIDE CA 925137745

PLACENTIA CA 92870

LAKE FOREST, CA  92630

ORANGE CA 92868

(510)656-2840

(909)944-1037

(951)710-1000

(714)646-3697

 

(714)835-4447

RAMOS, MOISES

MANASRAH, FATHI

BENSON, DAVID

Resident
Engineer

 

 

(951)232-6293

 

(951)277-8582

(957)232-6478

 $111,111

 $687,425

 $296,282

 $108,061

 $13,798,250

 $2,005,417

Bid + CCOs

 $0

 $0

 $144,969

 $0

 $13,646,903

 $1,844,651

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/05/09

04/03/09

11/24/08

05/27/09

02/08/07

11/03/06

Awarded

04/15/09

04/20/09

12/22/08

06/12/09

02/27/07

12/05/06

Approved

06/23/09

10/20/09

12/24/10

Est Comp

 0%

 0%

 80%

 0%

 0%

 0%

%Time

 0%

 0%

 49%

 0%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

08-0L6304

08-0L2504

08-0J0604

08-0H1904

08-456614

08-474104

Contract 

  

  

  

  

HP21-6054-(049)L

  

  

  

  

  

 605-4 04-()

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 1368

10641 FULTON COURT

P O BOX 7745

1361 E GARTEN DRIVE

6 ORCHARD SUITE 150

999 TOWN AND COUNTRY RD 4TH F

1110-A RESEARCH DRIVE

9225 STELLAR COURT #5

464 WEST 4TH STREET

MS 1104

REDLANDS, CA 92374-4562

CORONA, CA 92883

SAN BERNARDINO, CA

92401-1400

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

08District

08-RIV-91-5.5/7

08-RIV-111-48.4/0

08-RIV-215-8.4/45.3

08-RIV-215-22.5/38

08-RIV-215-33.8/38.1

08-RIV-243-13.8/13.9

Fed Aid

HM3

HA21

HB4N

HM1

HB4N

HB71

Pgm Code

IN RIVERSIDE COUNTY IN CORONA AT

VARIOUS LOCATIONS FORM WEST GRAND

BOULEVARD UNDERCROSSING TO EAST

GRAND BOULEVARD UNDERCROSSING

IN RIVERSIDE COUNTY IN PALM SPRINGS

AT PALM CANYON WASH BRIDGE

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUL LOCATIONS

IN RIVERSIDE CO NEAR PERRIS FROM 1.7

MILES NORTH OF MCALL BOULEVARD

OVERCROSSING TO 0.6 MI NORTH OF

EUCALPTUS AVENUE OVERCROSSING

IN RIVERSIDE COUNTY IN MORENO VALLEY

AND RIVERSIDE AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

Description 

REHABILIATED BRIDGE DECKS

REGRADE BRIDGE DECK

INSTALL EXIT NUMBERING SIGNS

PLACE RUBBERIZED TYPE "O" OVERLAY

INSTALL CHANGEABLE MESSAGE SIGN

UPGRADE INDIAN VISTA POINT

Type Of Work

O DONNELL CONSTRUCTION INC

POWELL CONSTRUCTORS

POWELL CONSTRUCTORS

ORTIZ ASPHALT PAVING

P T M GENERAL ENGINEERING

SERVICES INC

RSB GROUP INC. ATTN: SIMON

SEPEHRI

Contractor

SAN DIMAS CA 917732911

FONTANA CA 92335

FONTANA CA 92335

SAN BERNARDINO, CA  92408

RIVERSIDE CA 925137745

IRVINE, CA   92318

(909)394-4570

(909)356-8880

(909)356-8880

 

(951)710-1000

 

MANASRAH, FATHI

RUIZ, MANUEL

VERLENGIA, ROMANO

Resident
Engineer

 

 

 

(951)277-8582

(951)821-8189

(951)538-9810

 $509,980

 $694,600

 $248,126

 $2,689,510

 $772,058

 $318,121

Bid + CCOs

 $0

 $0

 $0

 $6,489

 $663,513

 $317,669

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/16/09

06/03/09

06/10/09

02/27/09

06/16/08

02/09/07

Awarded

04/28/09

06/24/09

06/24/09

03/13/09

07/16/08

03/07/07

Approved

07/21/09

06/12/09

07/03/07

Est Comp

 0%

 0%

 0%

 68%

 100%

 100%

%Time

 0%

 0%

 0%

 0%

 86%

 100%

% Work 

 

 

 

 

 

 

Message

08-0K7404

08-0C1904

08-0C7414

08-0L5604

08-453104

08-0C4004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

559 W COVINA BOULEVARD

8555 BANANA AVENUE

8555 BANANA AVENUE

382 EAST ORANGE SHOW ROAD

P O BOX 7745

8 MCLAREN, SUITE #8

9225 STELLAR CT "B"

1110-A RESEARCH DRIVE

2781 W. RAMSEY

STREET, STE #7

CORONA, CA 92883

REDLANDS, CA 92374-4562

BANNING, CA 92220

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

08District

08-SBD-10-17.6/0

08-SBD-10-24.0/33.6

08-SBD-10-25.3/29.2

08-SBD-10-30.1/30.9

08-SBD-10-31.1/31.1

08-SBD-10-/39.2

Fed Aid

HA42

HB4N

HB4N

HB4N

HB71

HA22

Pgm Code

IN SAN BERNARDINO CO NEAR FONTANA AT

LOCUST AVENUE

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO, LOMA LINDA AND REDLANDS

FROM WATERMAN AVENUE UC TO 0.1 MILE

WEST OF ALABAMA STREET OV

IN SAN BERNARDINO COUNTY IN REDLANDS

FROM 0.3 MILE WEST OF EUREKA STREET

UNDERCROSSING TO 0.2 MILE WEST OF 6TH

STREET UNDERCROSSIN

IN SAN BERNARDINO COUNTY ON ROUTES 10

AND 66 AT VARIOUS LOCATIONS

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

Description 

DRAINAGE SYSTEM RESTORATION

WIDEN AND STRIPE RAMPS

INSTALL OVERHEAD SIGNS AND RESTRIPE

INSTALL LIGHTING AND CURB RAMPS

CONSTRUCT CURB RAMPS

INSTALL EXIT NUMBERING SIGNS

Type Of Work

SOUTHWEST GENERAL ENGINEERING

INC

TERNO, INC.

T D S ENGINEERING 

CALIFORNIA ENGINEERING AND

CONTRACTING INC

P T M GENERAL ENGINEERING

SERVICES INC

POWELL CONSTRUCTORS

Contractor

RIVERSIDE CA 92501

LA MIRADA, CA  90638

WESTLAKE VILLAGE CA 91361

FOUNTAIN VALLEY CA 92708

RIVERSIDE CA 925137745

FONTANA CA 92335

(951)781-4303

 

(805)371-4639

(714)708-3544

(951)710-1000

(909)356-8880

OOI, KEE

OBADIKE, JOE

OOI, KEE

Resident
Engineer

 

(951)840-8323

 

(951)830-6821

 

(951)840-8323

 $54,455

 $9,872,259

 $875,962

 $224,658

 $489,489

 $736,184

Bid + CCOs

 $0

 $9,868,783

 $0

 $216,720

 $0

 $725,921

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/03/09

06/28/07

03/20/09

06/09/08

02/11/09

10/03/08

Awarded

06/24/09

07/16/07

04/02/09

07/18/08

03/04/09

10/22/08

Approved

09/22/09

06/01/09

06/09/09

Est Comp

 0%

 0%

 0%

 100%

 0%

 100%

%Time

 0%

 0%

 0%

 94%

 0%

 100%

% Work 

 

PLANT EST

SATIS

 

OVER RUN

 

COMPLETED

Message

08-0E9904

08-384204

08-0H7604

08-0C5904

08-0E5004

08-0C3314

Contract 

  

ACIM-X071-(052)E

  

  

  

  

  

LN62-08 0-(2)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

3625 PLACENTIA LANE

15701 HERENO AVENUE

1014 S WESTLAKE BLVD STE 1413

16027 BROOKHURST ST STE G 240

P O BOX 7745

8555 BANANA AVENUE

790 VIA LATA, SUITE

100

1110-A RESEARCH DRIVE

790 S. VIA LATA SUITE

100

COLTON, CA 92324

REDLANDS, CA 92374-4572

COLTON, CA 92324

Accepted

06/11/09

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

08District

08-SBD-15-.8/0

08-SBD-15-3.9/8.9

08-SBD-15-5.0/5.8

08-SBD-15-28.9/40.4

08-SBD-15-40.1/42.7

08-SBD-15-41.7/42.4

Fed Aid

HB4N

HM3H

HB4N

HM1

HA27

HE11

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY IN ONTARIO

AT JURUPA AVENUE OVERCROSSING

IN SAN BERNARDION COUNTY IN ONTARIO

AND RANCHO CUCAMMONGA AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA FROM FOOTHILL BOULEVARD TO

CHURCH STREET.

IN SAN BERNARDINO CO. IN AND NEAR

HESPERIA AND VICTORVILLE FROM OAK

HILL ROAD TO ROUTE 18 JUNCTION.

IN SAN BERNARDINO CO IN VICTORVILLE

FROM 0.6KM SOUTH OF ROUTE 18/15

SEPARATION TO 1.1KM NORTH OF MOJAVE

DRIVE OVERCROSSING.

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0

KM NORTH OF MAJAVE DRIVE

Description 

WIDEN CURB RETURN, RELOCATE SIGNALS

BRIDGE DECK REHABILITATION

WIDEN HIGHWAY

COLD PLANE .04', OVERLAY .08'

UPGRADE AND PAVE MEDIAN BARRIER.

WIDEN BRIDGE, RAMPS AND SIGNAL

Type Of Work

UNIQUE PERFORMANCE

CONSTRUCTION INC

BEADOR CONSTRUCTION COMPANY

INC

POWELL CONSTRUCTORS

MATICH CORPORATION

SECURITY PAVING COMPANY INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

Contractor

COSTA MESA CA 92627

CORONA CA 92883

FONTANA CA 92335

SAN BERNARDINO CA 92412

SUN VALLEY CA 913531489

RIVERSIDE CA 925092405

(949)645-5025

(951)674-7352

(909)356-8880

(909)382-7400

(818)767-8418

(951)684-5360

GONZALEZ, ALFONSO A.

SARKIN, SUE

Resident
Engineer

 

 

 

 

(951)538-5218

(951)232-7826

 $171,715

 $453,300

 $956,216

 $3,451,111

 $3,802,315

 $5,678,258

Bid + CCOs

 $0

 $0

 $0

 $0

 $3,041,614

 $5,900,206

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/26/09

05/15/09

06/10/09

01/12/09

12/03/08

03/16/07

Awarded

06/09/09

06/03/09

06/24/09

01/29/09

12/19/08

04/06/07

Approved

08/11/09

06/30/09

Est Comp

 0%

 0%

 0%

 0%

 72%

 0%

%Time

 0%

 0%

 0%

 0%

 79%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

08-0F3404

08-0G7404

08-0H7904

08-0K7604

08-0C8104

08-333904

Contract 

  

  

  

  

ACIM-0015-(223)1

DPIL-0061-(025)

  

  

  

  

ACIM-0015-(223)E

--()

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

1931 NEWPORT BLVD SUITE D

26320 LESTER CIRCLE

8555 BANANA AVENUE

P O BOX 50000

P O BOX 1489

1995 AGUA MANSA ROAD

15367 TAMARACK ROAD

15367 TAMARAK ROAD

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

08District

08-SBD-15-65.8/130.1

08-SBD-15-169.8/181.9

08-SBD-15-/3.8

08-SBD-18-18.8/25.8

08-SBD-18-31.5/39

08-SBD-18-43.0/53.1

Fed Aid

HM3

HA22  HB1

HA22

HB1

HM1

HM1

Pgm Code

IN SAN BERNARDINO COUNTY NEAR BARSTOW

AT VARIOUS LOCATIONS FROM OUTLET

CENTER DRIVE OVERCROSSING TO ZZYZX

ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS FROM

ROUTE 15/60 SEPARATION TO SEVENTH

STREET UNDERCROSSING

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS FROM 1.0 MI NORTH OF ROUTE

18/138 SEPARATION TO KUFFEL CANYON

ROAD

IN SAN BERNARDINO CO AT RUNNING

SPRINGS ARROWBEAR LAKE AND SNOW

VALLEY FROM WAGON WHEEL DRIVE TO

LAKEVIEW POINT

IN SAN BERNARDINO CO IN AND NEAR BIG

BEAR FORM 1.3 KM WEST OF BIG BEAR DAM

TO PINEVIEW DRIVE

Description 

SEAL BRIDGE DECK

CONSTRUCT TRUCK DESCENDING LANE

REHABILITATE PAVEMENT

INSTALL METAL BEAM GUARDRAILING

HOT MIX ASPHALT OVERLAY

SLURRY SEAL

Type Of Work

BEADOR CONSTRUCTION COMPANY

INC

LAS VEGAS PAVING CORPORATION

SECURITY PAVING COMPANY INC.

D C HUBBS CONSTRUCTION

ORTIZ ASPHALT PAVING INC

VALLEY SLURRY SEAL COMPANY

Contractor

CORONA CA 92883

LAS VEGAS NV 89103

SUN VALLEY, CA  91353-1489

YUCAIPA CA 92399

COLTON CA 92324

WEST SACRAMENTO, CA  95798

(951)674-7352

(702)251-5800

 

(909)790-2215

(909)388-1200

 

YUEN, MICHAEL

SAOUD, NAHRO

BOULOS, IHAB

Resident
Engineer

 

(951)232-7522

(951)232-3778

 

 

(951)232-7582

 $561,300

 $62,541,527

 $52,005,565

 $704,933

 $1,025,000

 $627,900

Bid + CCOs

 $0

 $50,343,050

 $1,815,409

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/10/09

10/26/07

01/16/09

06/08/09

06/16/09

05/29/09

Awarded

04/28/09

11/15/07

02/09/09

06/24/09

06/23/09

06/16/09

Approved

05/05/10

11/30/10

10/05/09

Est Comp

 0%

 34%

 11%

 0%

 0%

 0%

%Time

 0%

 78%

 3%

 0%

 0%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-492904

08-4393U4

08-472214

08-0K8704

08-0K6204

08-0L9204

Contract 

  

ACIM-015 -(042)2

ACIM-0151-(151)E

  

SARR-P018-(037)E

  

  

--()

L HI-HL 0-(1E)

  

  P0-18 0-(7E)

  

  

  

--()

  

--()

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

26320 LESTER CIRCLE

4420 S DECATUR BLVD

P.O. BOX 1489

37306 VISTA VIEW DRIVE

P O BOX 883

P.O. BOX 981330

222 E. MAIN ST. STE

208

790 S. VIA LATA SUITE

100

236 ORANGE SHOW RD.

SUITE 109

BARSTOW, CA 92311-2366

COLTON, CA 92324

SAN BERNARDINO, CA 92408

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
06/20/09 Statement of Ongoing Contracts as of 07/03/09

08District

08-SBD-18-44.2/44.7

08-SBD-18-58.4/59.3

08-SBD-18-60.8/73.8

08-SBD-18-72.1/87.9

08-SBD-38-7.7/15

08-SBD-40-3.0/15.4

Fed Aid

HA21

HB1

HM1

HM1

HM1

HM1

Pgm Code

IN SAN BERNARDINO COUNTY IN THE  CITY

OF BIG BEAR LAKE ON ROUTE 18 AT

JUNCTION WITH ROUTE 38.

IN SAN BERNARDINO CO NEAR BIG BEAR

CITY FROM BALDWIN LAKE ROAD TO 0.5

MILE SOUTH OF CACTUS ROAD

IN SAN BERNARDINO CO NEAR BIG BEAR

CITY FROM SNUBBING POST GRADE ROAD TO

0.6 MI SOUTH OF CUSHENBURY CREEK AND

VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN AND  NEAR

APPLE VALLEY FROM MERIDIAN  ROAD TO

CENTRAL ROAD

IN SAN BERNARDION CO IN AND NEAR

REDLANDS AND YUCIPA FROM 0.1 MI  WEST

OF AMETHYST STREET TO VALLEY OF THE

FALLS DRIVE

IN SAN BERNARDINO COUNTY IN AND  NEAR

DAGGET FROM 0.2 MI WEST OF  PELELIU

DITCH BRIDGE TO GAS LINE WASH BRIDGE

Description 

REPLACE BRIDGE & REALIGN ROADWAY

INSTALL METAL BEAM GUARD RAILING

REPLACE AC SURFACING

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE ASPHALT RUBBER SEAL OVERLAY

PLACE RUBBERIZED HMA OVERLAY

Type Of Work

FLATIRON WEST INC.

D C HUBBS CONSTRUCTION

SULLY MILLER CONTRACTING

COMPANY

MATICH CORPORATION

MANHOLE ADJUSTING CONTRACTORS

SULLY MILLER CONTRACTING

COMPANY

Contractor

SAN MARCOS, CA  92078

YUCAIPA CA 92399

ANAHEIM CA 92801

SAN BERNARDINO CA 92412

PICO RIVERA, CA  90660

ANAHEIM CA 92801

 

(909)790-2215

(714)578-9600

(909)382-7400

 

(714)578-9600

PAIBUL, SENI

TRAN, KEN

BOULOS, IHAB

Resident
Engineer

(909)553-6234

(909)844-3312

 

 

(951)232-7582

 

 $33,050,579

 $131,888

 $499,455

 $1,876,678

 $1,536,856

 $2,665,805

Bid + CCOs

 $3,956,138

 $745

 $0

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/03/08

02/23/09

05/27/09

04/27/09

04/14/09

03/27/09

Awarded

12/19/08

03/13/09

06/04/09

05/05/09

04/24/09

04/10/09

Approved

10/07/10

07/31/09

07/21/09

Est Comp

 44%

 0%

 0%

 0%

 0%

 0%

%Time

 12%

 1%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

08-227004

08-0J6704

08-0L2804

08-0L7404

08-0L2904

08-0L3604

Contract 

ACST-X071-(053)E

  

SARR-P018-(038)E

  

  

  

CBX0-71 0-(3ER)S

  

  P0-18 0-(8E)

  

  

  

X071- 053-()

  

--()

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

1770 LA COSTA MEADOWS DR.

37306 VISTA VIEW DRIVE

1100 E ORANGETHORPE AVE STE20

P O BOX 50000

9500 BEVERLY RD.

1100 E ORANGETHORPE AVE NO 20

236 ORANGE SHOW RD

SUITE 109

236 ORANGE SHOW RD.

STE 109

236 ORANGE SHOW RD.

SUITE 109

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

Accepted

Location
Storm Water
Plan
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06/20/09 Statement of Ongoing Contracts as of 07/03/09

08District

08-SBD-40-77.4/0

08-SBD-40-85.2/99.1

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-60-3.4/3.5

08-SBD-62-29.1/30.1

Fed Aid

HM3

HM3

HA22

HA25

HB4N

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY NEAR LUDLOW

AT THE WILLOW SPRINGS  WASH BRIDGE

IN SAN BERNARDINO COUNTY FROM 7.0

MILES EAST OF KELBAKER ROAD

UNDERCROSSING TO CLIPPER VALLEY  WASH

BRIDGE

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

IN SAN BERNARDINO COUNTY IN CHINO AT

MOUNTAIN AVENUE EASTBOUND  OFF-RAMP

IN SAN BERNARDINO CO IN TWENTYNINE

PALMS FROM CANYON ROAD TO 0.1 MI EAST

OF EL CAMINO ROAD

Description 

SEAL BRIDGE DECK

REPAIR GIRDERS

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING RAMP

HMA OVERLAY

Type Of Work

O DONNELL CONSTRUCTION INC

HIGHLAND CONSTRUCTION INC.

STELLE KRISTI

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC

MR. DICK VOGELS PETERSON CHASE

GENERAL ENGINEERING

CONSTRUCTION INC.

AUTOBAHN CONSTRUCTION INC.

Contractor

SAN DIMAS CA 917732911

ORANGE, CA  92868

INDIO CA 92203

RIVERSIDE CA 92503

IRVINE, CA  92614-5706

ORANGE CA 92867

(909)394-4510

 

 

(951)734-6161

 

 

MINA, EHAB

SHAHIDI, SHAINE

SHAHIDI, SHAINE

SPRAY, MICHAEL

KAWWA, JABRA

CALIXTO, MIGUEL

Resident
Engineer

(951)232-6415

(951)232-7839

(951)232-7839

(951)232-6497

(951)276-1938

(951)232-8957

 $201,220

 $2,193,746

 $47,828,932

 $479,073

 $360,072

 $1,213,246

Bid + CCOs

 $132,502

 $575,189

 $45,876,943

 $409,158

 $388,232

 $600,330

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/25/09

02/02/09

09/20/07

02/21/08

04/30/08

03/25/09

Awarded

04/03/09

02/24/09

10/05/07

03/12/08

05/14/08

04/06/09

Approved

06/30/09

01/26/10

08/07/09

08/26/11

08/05/09

06/23/09

Est Comp

 100%

 30%

 85%

 0%

 0%

 84%

%Time

 66%

 26%

 97%

 0%

 0%

 49%

% Work 

OVER RUN

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

08-0E4304

08-0L6404

08-486304

08-0C5104

08-0C0804

08-0E1104

Contract 

  

  

ACIM-040 -(054)8

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

559 W COVINA BOULEVARD

133 N PIXLEY STREET

38000 MONROE STREET

12112 SEVERN WAY

1792 KAISER AVENUE

933 N BATAVIA STREET

15367 TAMARACK ROAD

222 E MAIN STREET

SUITE 208

222 E MAIN STREET,

SUITE 208

1110A RESEARCH DRIVE

2023 CHICAGO AVENUE

SUITE B6

119 N MAPLE STREET

VICTORVILLE, CA 92392

BARSTOW, CA 92311

BARSTOW CA 92311

REDLANDS, CA 92374

RIVERSIDE, CA 92507

CORONA, CA 92880

Accepted

Location
Storm Water
Plan
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08District

08-SBD-62-31.1/31.5

08-SBD-62-55.0/79.5

08-SBD-62-133.5/137.5

08-SBD-83-.9/1

08-SBD-95-42.4/43

08-SBD-138-9.0/13

Fed Aid

HB4N

HM1

HM1

HA21

HB1

HM1

Pgm Code

IN SAN BERNARDINO COUNTY IN

TWENTYNINE PALMS FROM 0.1 MILE WEST

OF MOJAVE AVENUE TO 0.1 MILE EAST OF

ALPINE AVENUE

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO CO ABOUT 8.5 MI

WEST OF EARP FROM 4.9 MILES WEST TO

0.9 MILES WEST OF RIO MESA DRIVE

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDINO CO NEAR NEDDLES 4.3

MILES TO 4.9 MILES NORTHY OF HAVASU

LAKE ROAD

IN SAN BERNARDINO COUNTY ABOUT 2

MILES WEST OF CAJON JUNCTION FROM 2.5

MI E OF RTE 138/2 SEPARATION TO 0.1

MI W OF LONE PINE CANYO

Description 

INSTALL TRAFFIC SIGNAL

RESURFACE EXISTING PAVEMENT

REPLACE AC SURFACING

ESTABLISH EXISTING PLANTING

INSTALL MEDIAN BUFFER

REPLACE ASPHALT CONCRETE SURFACING

Type Of Work

P T M GENERAL ENGINEERING

SERVICES INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP INC

J MC LOUGHLIN ENGINEERING

COMPANY INC.

GRANITE CONSTRUCTION COMPANY

Contractor

RIVERSIDE CA 925137745

RIVERSIDE CA 925092405

INDIO, CA  92203

CORONA CA 92877

RANCHO CUCAMONGA, CA  91730

WATSONVILLE CA 950775085

(951)710-1000

(951)684-5360

 

(951)734-9809

 

(831)724-1011

TABA, ISSA

GONZALEZ, ALFONZO

VERLENGIA, ROMANO

SPRAY, MICHAEL

EMUH, GODWIN

Resident
Engineer

(951)840-8234

(951)538-5218

(951)538-9810

(951)232-6497

(951)232-3706

 

 $298,519

 $1,803,600

 $566,222

 $203,350

 $1,394,202

 $477,777

Bid + CCOs

 $262,217

 $1,812,973

 $0

 $134,759

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/29/08

05/25/07

06/03/09

02/08/08

05/19/09

04/13/09

Awarded

10/28/08

06/14/07

06/16/09

03/05/08

06/05/09

04/28/09

Approved

06/12/09

10/05/07

09/21/09

03/24/10

10/13/09

Est Comp

 100%

 100%

 0%

 61%

 0%

 0%

%Time

 89%

 100%

 0%

 66%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

08-482604

08-0H6504

08-0L7504

08-449714

08-259604

08-0L3104

Contract 

  

  

SARR-P062-(026)E

  

ACHS-P095-(021)E

  

  

  

  P0-62 0-(6E)

  

PHP0-95 0-(1E)

  

  

  

--()

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 7745

1995 AGUA MANSA ROAD

38000 MONROE STREET

P O BOX 77038

10641 FULTON COURT

P O BOX 50085

1110-A RESEARCH DR.

6690 LA CONTENTA ROAD

2351 W. LUGONIA AVE.

SUITE F

1110A RESEARCH DRIVE

790 VIA LATA SUITE

100

REDLANDS, CA 92374-4562

YUCCA VALLEY, CA 92284

REDLANDS, CA 92374-5014

REDLANDS, CA 92374

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-138-23.0/23.2

08-SBD-210-9.4/11

08-SBD-215-.4/4.2

08-SBD-215-4.8/6.5

08-SBD-215-10.0/17.6

08-SBD-215-17.3/0

Fed Aid

HB1

HE11

HM3

HB5

HE11

HA22

HM3

Pgm Code

IN SAN BERNARDION COUTY NEAR

HESPERIA FROM 2.1 MILES EAST OF

SUMMIT VALLEY ROAD TO 0.7 MILE WEST

OF ROUTE 173 JUNCTION

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

IN SAN BERNARDINO COUNTY IN COLTON AT

VARIOUS LOCATIONS FROM IOWA AVENUE

OVERCROSSING TO SANTA ANA RIVER

BRIDGE

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM ROUTE 215/210

SEPARATION TO ROUTE 215/15

SEPARATION.

IN SAN BERNADINO COUNTY NEAR DEVORE

AT DEVORE ROAD OCERCROSSING.

Description 

CORRECT VERTICAL CURVES & SHOULDERS

MITIGATION PLANTING

TREAT BRIDGE DECKS

WIDEN FREEWAY AND OVERPASSES

COLD PLANE AND OVERLAY HMA TYPE A

TREAT BRIDGE WITH METHACRLYLATE.

Type Of Work

GRANITE CONSTRUCTION COMPANY

JMA CONSTRUCTION CO.

J MC LOUGHLIN ENGINEERING CO

INC

MCM CONSTRUCTION INC.

MATICH CORPORATION

O DONNELL CONSTRUCTION INC

Contractor

WATSONVILLE CA 95077

SEMI VALLEY, CA 93063

RANCHO CUCAMONGA CA 91730

NORTH HIGHLANDS, CA  95660

SAN BERNARDINO, CA  92412

SAN DIMAS CA 917732911

(831)724-1011

 

(909)944-1037

 

 

(909)394-4510

SPRAY, MICHAEL

QURESHI, MUJAHID

YOGARAJAH, MANNY

MINA, EHAB

Resident
Engineer

 

(951)232-6497

(951)232-8642

(951)830-6864

(951)232-6415

 

 $280,629

 $826,938

 $341,174

 $82,701,250

 $3,699,999

 $35,625

Bid + CCOs

 $0

 $767,573

 $274,408

 $55,035,750

 $1,752,434

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/16/09

09/21/07

03/02/09

11/21/07

03/09/09

03/11/09

Awarded

03/27/09

11/14/07

03/20/09

12/14/07

03/16/09

03/27/09

Approved

01/11/12

08/03/09

07/11/11

06/24/09

Est Comp

 0%

 0%

 49%

 55%

 42%

 0%

%Time

 0%

 0%

 79%

 67%

 47%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

08-0F7804

08-204324

08-0K7004

08-007174

08-0H3204

08-0K6904

Contract 

  

  

  

PNRS-6208-(013)N

ACIM-2151-(224)E

  

  

  

  

L 62-08 0-(3N)

--()

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 50085

6143 HOPE STREET

10644 FULTON COURT

P.O. BOX 620

P.O. BOX 50000

559 W COVINA BLVD

1110A RESEARCH DRIVE

2023 CHICAGO AVE.

SUITE B-6

850 S. VIA LATA STE

100A

15367 TAMARACK RD

REDLANDS, CA 92374

RIVERSIDE, CA 92507

COLTON, CA 92324

VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan
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08District

08-SBD-247-22.1/38.6

08-SBD-259-/1.5

08-SBD-395-52.0/58

08-SBD-395-68.0/72

08-SBD-5506-/0

08-SBD-5708-/0

Fed Aid

HM1

HM1

HM5

HM5

HB4N

HA12

Pgm Code

IN SAN BERNARDINO COUNTY ABOUT 8 MI

WEST OF LANDERS FROM 0.1 MI WEST OF

VALLEY VISTA ROAD TO DALLAS AVENUE

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM 0.1 MILE SOUTH OF

16TH STREET OVERCROSSING TO E STREET

OVERCROSSING

IN SAN BERNARDINO CO NEAR KRAMER

JUNCTION FROM FEDERAL PRISON CAMP TO

1.5 MILES SOUTH OF FREMONT ROAD AND

VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN

VICTORVILLE, ADELANTO AND AT ATOLIA

AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE LOCATION FOR THE FUTURE

SOUTHERN REGIONAL LABORATORY AND

TRANSPORTATION MANAGEMENT CENT

IN SAN BERNARDINO COUNTY IN ANGELUS

OAKS AT THE CAMP ANGELUS MAINTENANCE

STATION

Description 

SEAL COAT AND DIGOUTS

HOT MIX ASPHALT OVERLAY

OVERLAY RUBBERIZED HOT MIX ASPHALT

REPLACE ASPHALT CONCRETE

CONSTRUCT PARK AND RIDE

UPGRADE MAINTENANCE FACILITIES

Type Of Work

GRAHAM CONTRACTORS INC

MATICH CORPORATION

GRANITE CONSTRUCTION COMPANY

J MC LOUGHLIN ENGINEERING CO

INC

RIVERSIDE CONSTRUCTION COMPANY

INC

DRP NATIONAL INC.

Contractor

SAN JOSE CA 95159

SAN BERNARDINO CA 92412

WATSONVILLE CA 950775085

RANCHO CUCAMONGA CA 91730

RIVERSIDE CA 92502

WEST COVINA, CA  91791

(408)293-9516

(909)382-7400

(831)724-1011

(909)944-1037

(951)682-8308

 

MINA, EHAB

LENART, ELVIRA

GADALLA, AMGAD

Resident
Engineer

 

 

 

(951)232-6415

(951)232-8949

(909)844-9731

 $906,427

 $379,963

 $1,168,042

 $980,080

 $3,201,907

 $996,778

Bid + CCOs

 $0

 $0

 $0

 $976,054

 $3,144,260

 $827,177

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/15/09

04/23/09

06/16/09

03/05/09

11/15/07

08/26/08

Awarded

06/02/09

05/04/09

06/25/09

03/23/09

12/14/07

09/25/08

Approved

07/13/09

09/04/09

08/21/09

Est Comp

 0%

 0%

 0%

 40%

 0%

 60%

%Time

 0%

 0%

 0%

 98%

 0%

 84%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

08-0L9404

08-0K6104

08-0K8004

08-0K7904

08-3770U4

08-479504

Contract 

  

  

SARR-P395-(225)E

  

CMLN-6208-(014)E

  

  

  

  P3-95 2-(5E)

  

--()

  

  

  

--()

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

  

P O BOX 26770

P O BOX 50000

P O BOX 50085

10641 FULTON COURT

P O BOX 1146

2694 E. GARVEY AVE., #183

15367 TAMARACK ROAD

3474 NIKI WAY

236 ORANGE SHOW RD.

STE #109

VICTORVILLE, CA 92392

RIVERSIDE, CA

SAN BERNARDINO, CA 92408

Accepted

Location
Storm Water
Plan
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08District

 $0 $252,385,512 $468,968,794

08-SBD-5714-/0

08-SBD-5730-/0

Fed Aid

HA12

HA13

Pgm Code

IN SAN BERNARDION COUNTY NEAR

FAWNSKIN AT THE FAWNSKIN MAINTENANCE

STATION

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

REPLACE EXITING ASPHALT CONCRETE

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

VANCE CORPORATION

DJM CONSTRUCTION CO INC

Contractor

RIALTO, CA  92377

ANAHEIM, CA 92805

 

 

BOULOS, IHAB

LENART, ELVIRA

Resident
Engineer

(951)232-7582

(951)232-8949

 $289,782

 $27,503,612

Bid + CCOs

 $800

 $12,917,595

Comp To  date

 $0

 $0

This Month

04/06/09

03/03/08

Awarded

04/22/09

03/21/08

Approved

10/28/09

04/04/12

Est Comp

 21%

 34%

%Time

 0%

 47%

% Work 

 

 

Message

08-0K7804

08-0H2824

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

2271 N. LOCUST AVE.

1540 SOUTH LEWIS STREET

236 ORANGE SHOW RD.

SUITE 109

3474 NIKI WAY

SAN BERNARDINO, CA 92408

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan



08-0K5004

08-1A9904

08-0K1804

08-0L9604

08-472304

08-0F3504

08-0L6704

08-0H9904

08-0L7304

08-452204

08-0J7104

08-0L6304

08-0L2504

08-0L2604

08-0H1904

08-0J0604

08-474104

08-0K7404

08-456614

08-0C1904

08-0L5604

08-0C7414

Contract

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-10-56.7/0

08-RIV-10-60.9/74

08-RIV-10-/8.2

08-RIV-10-4.3/0

08-RIV-10-25.1/44.5

08-RIV-10-52.3/57

08-RIV-15-33.2/38.3

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-60-7.1/12.1

08-RIV-60-8.8/11.8

08-RIV-60-.4/8.4

08-RIV-79-34.5/0

08-RIV-79-16.6/0

08-RIV-91-5.3/6.6

08-RIV-91-5.5/7

08-RIV-91-.6/1.2

08-RIV-111-48.4/0

08-RIV-215-22.5/38

08-RIV-215-8.4/45.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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08-453104

08-0C4004

08-0E9904

08-0H7604

08-0C5904

08-0E5004

08-384204

08-0C3314

08-0F3404

08-0G7404

08-0H7904

08-0C8104

08-333904

08-492904

08-4393U4

08-0K7604

08-472214

08-0K8704

08-0K6204

08-0L9204

08-227004

08-0J6704

Contract

08-RIV-215-33.8/38.1

08-RIV-243-13.8/13.9

08-SBD-10-17.6/0

08-SBD-10-25.3/29.2

08-SBD-10-30.1/30.9

08-SBD-10-31.1/31.1

08-SBD-10-24.0/33.6

08-SBD-10-/39.2

08-SBD-15-.8/0

08-SBD-15-3.9/8.9

08-SBD-15-5.0/5.8

08-SBD-15-40.1/42.7

08-SBD-15-41.7/42.4

08-SBD-15-65.8/130.1

08-SBD-15-169.8/181.9

08-SBD-15-28.9/40.4

08-SBD-15-/3.8

08-SBD-18-18.8/25.8

08-SBD-18-31.5/39

08-SBD-18-43.0/53.1

08-SBD-18-44.2/44.7

08-SBD-18-58.4/59.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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08-0L2804

08-0L7404

08-0L2904

08-0L3604

08-0E4304

08-0L6404

08-486304

08-0C5104

08-0C0804

08-0E1104

08-482604

08-0H6504

08-0L7504

08-449714

08-259604

08-0L3104

08-0F7804

08-204324

08-0K7004

08-007174

08-0H3204

08-0K6904

Contract

08-SBD-18-60.8/73.8

08-SBD-18-72.1/87.9

08-SBD-38-7.7/15

08-SBD-40-3.0/15.4

08-SBD-40-77.4/0

08-SBD-40-85.2/99.1

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-60-3.4/3.5

08-SBD-62-29.1/30.1

08-SBD-62-31.1/31.5

08-SBD-62-55.0/79.5

08-SBD-62-133.5/137.5

08-SBD-83-.9/1

08-SBD-95-42.4/43

08-SBD-138-9.0/13

08-SBD-138-23.0/23.2

08-SBD-210-9.4/11

08-SBD-215-.4/4.2

08-SBD-215-4.8/6.5

08-SBD-215-10.0/17.6

08-SBD-215-17.3/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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08-0L9404

08-0K6104

08-0K8004

08-0K7904

08-3770U4

08-479504

08-0K7804

08-0H2824

Contract

08-SBD-247-22.1/38.6

08-SBD-259-/1.5

08-SBD-395-52.0/58

08-SBD-395-68.0/72

08-SBD-5506-/0

08-SBD-5708-/0

08-SBD-5714-/0

08-SBD-5730-/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

Page
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District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $468,968,794  $252,385,512

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $234,683,625

 $46,774,935

 $76,061,282

 $111,448,953

 Bid + CCO

 $127,534,027

 $16,739,113

 $29,424,264

 $78,688,108

 Work Comp

District Total:

-I-

-S-

-SH-



08

District

 $1,939,172

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $1,939,172


	08

